L e TONFIDENTH R oo

December 17, 1965

25X1A
-
Contracting OfFlicer
Subject: Contract 25X1A
Gentlemen:
Enclosed are three (3) coples of the Monthly Status Report
for subject Contract, covering the period from November 1,
1965 through November 30, 1965,
If there are any questlions converning the report, please
contact the undersigned.
Very truly yours,
i -
nager ! 25X1A

ontrac ministration

Enclosures: 3 as stated

Declass Review by NIMA / DoD

THls Wocument confains Information
aftecting the national defense of the United
Statos, within the meaning of the Espionage
fawe, Titte 18, U.S.C., Sections 793 and 7 4,

the transmission or revelation of which
’ in any manner to an unauthorized person
is prohibited by law, »
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TO: Customer

FROM:

DATE: 14 December 1965

SUBJECT: Monthly Contract Status Report No. 5 Advanced Light Tables

Period: 1 November 1965-30 November 1965

1. Objective:
To design and develop three Advanced Light Tables

2. Summary of work performed during the reporting period:

All engineering drawings on Tables #1 & 2 are complete., Parts and
castings are being submitted to the shops and vendors for fabrication
IJ.n_Lb.e_ab_mmﬂables. A quote has been received from| |
for the Precision Micrometer Microscope Stages. A
contract will be signed withl  Jon 10 December 1965, Drawings
are being made for the Micrometer Microscope Carriage support

systems and Microscope Mounting brackets for Tables # 2 & 3,. It is
anticipated that these drawings will be completed by 24 December 1965,

3. Work schedule conformance:

The delivery dates are anticipated as follows:
Table #1 - 14 March '66
#2 - 4 April '66
#3 = 16 May '66

4. Analysis of work program covering the reporting period:

The major work done during the reporting period has consisted primarily
of drawing checking and the preparation of specifications for the Micro-
meter Microscope Movement procurement package., The month's work
has consisted of a major drawing 'clean=-up' effort. No new designs of
significance were turned out during this period.

5. Changes in key personnel;

Senior Mechanical Engineer has left the project after completln,g
the checking of engineering drawings on Table # 2.
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Monthly Status Report No. 5(Cont'd)

Fage 2

6. Trips, meetings and special conferences:

No trips or meetings were conducted during the reporting period,

7. Plans for the next reporting period:

A. Design will start on Table #3.

This effort will consist of modifying

the Table #2 castings to meet the requirements of Table #3.

B. A procurement package will be le=

for the Micrometer Microscope Movements on I0 December 1965,

C. Drawings will be completed on the microscope stage mounting brackets
and scope mounts,

D. All parts and castings for Tables # 1 & 2 will be placed on order.

E. An electrical mock-up will be made of the film transport systems,

¥,

will go to the

plant to

co=-ordinate on the micromemcrmmmocurement

on 22 December 1965,
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